
Name	of	the	Project:	

Piteå	and	An	Giang	‐	Sustainable	Municipalities		
 

 

1. Background  

The contact between the An Giang province in the south of Vietnam and Piteå was 

established during 2010 at the Environment and Energy conference.  A result of the initial 

discussions and contacts was an inception phase where representatives from different 

interest groups from Piteå, funded by the ICDL (enter record number 2010‐0129), carried out 

a first visit to Vietnam in January and hosted a group from Vietnam in March 2011. The main 

results from the inception phase was that important areas for a partnership application was 

agreed on and the political bodies, both in An Giang and Piteå, decided that a partnership 

cooperation will be carried out, if funds are granted. 

Strengths and weaknesses  

So far, the achievements of the collaboration are that we have established a communication 

that  has  built  personal  relations  and  an  awareness  of  cultural  differences.    During  the 

inception phase we achieved a common understanding and could agree on problems areas 

and  objectives.   We  could  also  realize  that we  have  common  problems  but  in  different 

contexts. The weakness is that people involved are very engaged in many areas and have a 

lot on their agendas and can get new positions during the project period. 

 

Local democracy related to the area for cooperation 

Piteå 

In the first phase to develop a climate and energy plan a citizens’ dialogue took place 
through Peoples panel, which resulted in three prioritized areas where one focused on 
health and climate. In the work of describing the current situation and to identify measures, 
the business community, the country council, the church as well as different municipal 
departments and companies were involved. Different working groups have been inviting to 
various thematic meetings and the draft of the climate and energy plan has since been 
referred and also been presented on the municipal website.  
 
In order to achieve objectives and targets there was a need for a broad collaboration 
between multiple players such as municipal groups, industry, organizations, associations, 
local authorities and the citizens. The work has been conducted with some methodological 
support from The Swedish Energy Agency’s project Sustainable Municipality, where Piteå is 
one out of 31 municipalities who is further on to the third phase.  



 

An Giang 

In An Giang the government system  is set up  into two directions; bottom up and top down 

decision.  However,  in  some  aspects  the  citizens  are  not  really  to  participate  on  project 

planning,  financing  and  supervision  the  project.  An  Giang  government  wants  to  build  a 

transparency and grass‐root democracy authority, which could be  learnt  from Sweden and 

from Piteå. 

In An Giang Peoples Committee is very influential in the development of the Society and has 

a great potential to take decisions that can facilitate a project like this. 

 

Vietnam is known as the second largest exporting country of rice. Rice production has the 

most important role in the economy of the Mekong delta, which at the same time also is the 

part of Vietnam that is anticipated to suffer the most serious climate change.  Rice straw and 

rice husk are a potential natural biomass source for energy production. Rice straw could be 

used for ethanol production, rice husk (RH) can be used as fuel for electricity and heat 

generation plants, and rice husk ash (RHA) could be used for production of  

fertilizer/constructing materials and as a base for producing silicon compounds. As of now, 

only a small part of rice husk production has been used as fuel in brick kilns, but most of it 

has been dumped illegally into the rivers or burnt openly, emitting huge amount of 

greenhouse gas (GHG).  

To develop a strategy program for waste to energy, focusing on waste from rice could be 

transferred into other areas and give Vietnamese organization a tool for handling 

environmental problems. 

Piteå 

From an economical, social and ecological point of view forestry has for centuries been the 

base for development in Piteå. The industries consume a lot of energy for their production 

but during the last ten years the industries are using wood fuel instead of oil. This conversion 

has contributed to a decrease in fossil CO from 1998 until 2008 with 42 %. 

Piteå is a center for development of renewable energy. Research in the energy sector in 

collaboration with LTU, Luleå University of Technology, has been carried out for a long time 

and the results have placed Piteå on the map for development in the area of renewable 

energy based of forest as feedstock.  

There is also a strong expansion of energy technology development at Solander Science 

Park, an important platform for Piteå’s business environment. At ETC, Energy Technology 

Center in Piteå, a gasification technology is developed where biomass is used as feedstock. 



The biomass is mainly from forest residues but also agricultural residues can be used. The 

owner of the technology developed at ETC is MEVA Innovation. They have recently been 

funded by SEA, Swedish Energy Agency, where ETC will run tests in order to find technical 

solutions for turning rice husk to bio energy.  

 

Challenges 

An Giang as well as Piteå are facing great challenges. One is to use bio fuel effectively with a 

feed stock taken from our respective own geographic area. We also have to become more 

cost effective but without a negative impact on both environment and health. 

Besides the solid and measurable outputs, Vietnamese partners expect that they can gain 

experience from Swedish partners on: (i) how to manage the community in the manner of 

grass‐roots democracy and transparency; (ii) how to stimulate the local communities to 

participate in activities of interest for the general society as environmental issues and the 

protection of public properties;  (iii) how to save the fuel energy and replace them with bio 

energy. 

In a strategy program, waste management plan and local regulations for sanitation, actions 

taken in the short term targeting the overall objectives will be clarified. The full board in 

Piteå adopted in 2010 a climate and energy plan, revised a waste management plan and is 

now working on measures under the Action plan. An Giang is in the beginning of a similar 

process. Here we all can benefit from exchange of knowledge and experiences, both in the 

development of strategies and in implementation of policy measures. A key success factor 

for both An Giang and Piteå is a widespread interaction between several actors as residents, 

community groups, business, organizations, associations and not least international 

contacts. 

Influence  

The administration  in An Giang will, based on grass  roots participation, develop  strategies 

and practical instructions for handling and utilization of the waste from agriculture, but this 

project will focus on rice waste as it is identified as a major problem. 

The  network  of  actors  in  An  Giang  that  will  be  involved  in  the  process  will  be  local 

authorities, private enterprises, researchers and  farmers.   The work of the network should 

be based on grass‐roots democracy, transparency and community participation, which is an 

area of knowledge where Piteå has experiences. 

In Piteå, democracy, transparency and community participation is one of four strategic areas 

and has during the last years developed new structured possibilities for people to participate 

in issues related to the development of the municipality where sustainability is one of these 

areas.  



One outcome is a decision taken by the full board to prioritize energy as an area for growth 

and  are  today  collaborating  with  private  enterprises,  interest  organizations  and  the 

university towards an attractive and sustainable society. The work towards these objectives 

is reflected in all areas of activities in the local community, and the municipality has a leading 

role in this process. 

 

2. Problem identification  

An Giang is facing a major challenge in preventing and controlling pollutions and Green 

house gas (GHG) emission as well as they have shortage of energy. In An Giang there is 

neither a plan for agricultural waste management and energy development, nor for turning 

waste to energy. There is a need for a strategy program for turning waste into energy. 

 

When a delegation from Vietnam visited Piteå, discussions regarding the continuation of the 

partnership took place. We looked at strengths and weaknesses in our municipalities and 

elaborated on what we can learn from each other in our efforts towards a sustainable 

community in energy and environmental issues. In order to explore differences and 

similarities we spent time on defining the content of the terminology we used, for example 

what we mean when we use the term sustainability.  

Based on the analyze done in An Giang, where representatives from the target groups  

participated, through discussions and study visits in each other municipalities we came to 

the conclusion that our partnership should be in the area of climate change impacts, energy 

and environmental issues focusing on renewable energy based on waste from rice 

production.  

In the process of formulating the project proposal representatives from both An Giang and 

Piteå have participated.  The process has been prioritized which led to an extra meeting in 

Uppsala where we worked on the project proposal and  later on used ICT tools for distance 

meetings. 

In order to make a change and lay a foundation for changes there is a need for a well 

structured and process oriented work on a local level which includes the municipality as well 

as enterprises and different organizations, institutes and representatives of targeted groups. 

In order to identify what actions are needed for a sustainable community at the local level 

it’s important to analyze the situation of today. This analyze should be the base for the 

prioritization of the actions. 

In December 2010 a climate and energy plan was ratified in Piteå and today we are in the 

middle of the process to implement it. We are willing to share our knowledge and 

experiences from the process we are in the middle of with An Giang. Through the 



cooperation with An Giang we expect to increase our awareness regarding global 

environmental issues and how they may affect us.  The cooperation will also contribute to 

the outcome of our revised climate and energy plan that should be presented in 2014. 

One expected outcome in An Giang is that we can assist in developing the awareness, 

knowledge and experience on how to manage the agricultural waste more efficiency and 

safety to environment by turning waste to energy. We also can share our experiences from 

have target groups involved in the process of developing a strategy program.   

According to political strategies in Piteå, the Municipality of Piteå should develop 

international relations in order to share knowledge and experiences which both the local life 

and collaborating partners will benefit from. 

3. Objectives  

Overall objective 

A secure, cost effective, sustainable energy system from rice waste to bio energy, which has 

a low impact on health, environment and climate change. 

Objective for the project  

Increased knowledge and understanding of global sustainability issues in the area of energy 

and climate from exchange of experiences between the Municipality of Piteå, Sweden and 

the Province of An Giang, Vietnam. 

A developed strategy program for waste to energy  

Peoples’ Committee bodies at district level in the Province of An Giang are involved in a 

process aimed at encouraging the citizens to work according to a developed a strategy 

program that focuses on waste to energy, especially on rice waste.  

 

Short term objectives: 

 The target groups are aware and participate in developing a rice waste‐ to‐      
energy program.         

 A cluster network is established and involved in the process.   

 A need assessment is carried out regarding, emissions from rice husk, the 
need for electricity and the potentials of what bioenergy rice husk can 
contribute to cover the needs. 

 

4.  Activities, Time Table and Budget 

The project will have a time span of three years. The project will start with a project 

management meeting to look at the detailed planning of the project, and discuss how to 



ensure that each activity is designed in a way that favors the needs of both men and women, 

and other interest groups such as farmer, enterprises, officers, decision makers, researchers 

and citizens.   

There are four main group activities including: (i) Survey and assessment of existing 

conditions; (ii) Building capacity; (iii) Organize the workshops; and (iv) Prepare the proposal 

for implementation phase.  

For the continuation in the project there is a need for regular contacts and follow ups. Our 

target is to have distance meetings every month and two country visits yearly. 

All main activities are proposed in the following grant chart and Table 1. 

 

Table 1. Main activities, time tables, expected outputs and budget 

Time 2012  Activity  Responsibility
for activity 

Expected outcome 
 

Budget, skr 

January  Start of 
process, web 
meeting 

Piteå    ‐‐‐ 

Every Month 
Except 
July 

Follow up 
meeting 

Piteå  Developed 
communication 

 

10 000 
Investment 
in equipment

February  Steering 
Committee 
meeting + 
project 
leader 

An Giang  Clarification of  role, 
mandate, 
expectations and 
detailed planning for 
the year 

Management 
and 
coordination 
budget 

March/April 
Activity 1 

To An Giang 
 Persons 
involved in 
the project.  
 
GIS, web‐site 
and start of 
climate and 
energy plan 
(CEP) 

Agreed 
preparations 
done in An 
Giang 
 

Actions plan for GIS 
and CEP 
Overall project 
strategy related to 
the objectives  
2012‐15 
Planning of  group 
meetings in the 
different areas 
 

170 000 

April  Webb site 
Social media  

Piteå 
An Giang 

Editor in each 
country 
Development of 
Structure Sharing 
information/ 
Communication 

10 000 



At Social network 
regarding 
environmental 
issues 

March ‐ August  Analysis of 
the potential 
of the rice 
husk  

ETC  Data for GIS system 
Report of rice‐husk 
testing and 
validation test from 
ETC 

40 000 ‐ 
expert 

March ‐ August  Survey and 
asses 
existing 
conditions of 
rice prod. 
And rice 
husk 
emission 

An Giang  Data for GIS system  30 000 

Sept‐dec  Involve 
target 
groups 

An Giang  Cluster network is 
established 

An Giang 
Budget 

Aug‐ dec  Review and 
identify gaps 
of policies, 
legislation 
and 
institution 
arrangement 
on 
environment 
and energy 

An Giang  Base for regulations 
and institution 
arrangement 

An Giang 
Budget 

October  Vietnam to 
Piteå 
People 
involved in 
the project  
 
  

Piteå  GIS and CEP 
Continuation 
Detailed action plan 
for 2013 
Be trained on grass‐
root democracy and 
cluster network  
 

180  000 

October/november  Steering 
Committee 
meeting 

Piteå  Evaluation of the 
year, issues for the 
next year 

Management 
and 
coordination 
budget 

During visits  Interpreter   Piteå/An 
Giang 

  20 000 

Visa        10 000 

Vaccines etc        20 000 

        500 000 



Time 
2013 

Activity  Responsibility
for activity 

Expected outcome 
 

Budget 

Every Month 
Except 
July 

Follow up 
meeting 

Piteå 
An Giang 

Development 
program 

‐‐‐‐‐‐‐‐‐‐ 

During  
the year 

Vietnam to 
Piteå 
People 
involved in 
the project  
 

Piteå  Development of the 
project, participating 
in activities and 
reflection/evaluation 
Of the past year 
 

200 000 

During the year  Exchange in 
an area 
related to 
the plan 

An Giang  Participating in 
relevant activities 

200 000 
 
 

Jan‐ June  Prepare “rice 
waste to 
energy 
program” 

An Giang  Material to process 
in the different 
target groups 

Expenses 
material 
10 000 

March ‐ September    An Giang 
Piteå 

  Expenses 
material 
seminars 
25 000 
 

March ‐ December  Training for 
targeted 
groups in An 
Giang 

An Giang  Training course on 
rice waste to energy 

An Giang 
budget 

November/december Steering 
Committee 
Meeting 

  Detailed action plan 
for 2014 
 

Management 
and 
coordination 
budget 

visa        10 000 

vaccinations        20 000 

Interpreter  Piteå/ An 
Giang 

    20 000 

Not budgeted 
expenses 

      15 000 

        500 000 

Time 2014  Activity  Responsibility
for activity 

Expected outcome 
 

Budget 

Every Month 
Except 
July 

Follow up 
meeting 

Piteå 
An Giang 

Development  ‐‐‐‐‐‐‐ 

February to July  Produced 
material 

Piteå/An 
Giang 

CEP, GIS 
 Materials, printing 
 

20 000 



 

February – 
April 

Exchange 
due to the 
activities 
An Giang 

    210 000 

May ‐ September  Wrap‐Up 
meeting and 
eventually 
prepare a 
new 
proposal 
 

Piteå  Reflections 
regarding objectives 
and outcome 
New proposal  

175  000 

March ‐ December  Training for 
targeted 
groups in An 
Giang 

An Giang  Training course on 
rice waste to energy 

An Giang 
budget 

         

Yearly 
 

2 steering 
group 
meetings 

Steering 
groups 

Wrap up 
Lessons learnt  
continuation 

Funded from 
management 
and 
coordination 
budget 

Interpreter  Piteå/ An 
Giang 

    20 000  

visa        10 000 

vaccination        10 000 

Auditor        10 000 

Evaluator        20 000 

Not budgeted expe.        15 000 

        500 000 s.kr 

 

 

5. Participants 

Monitoring Committee:  

An Giang 

‐Huynh The Nang, Vice Chairman, Ta Anh Thu, Deputy Director of Department of Natural 

Resources and Environment, Nguyen Thi Van Ha, Head of executing team for An Giang‐

Sweden cooperation program, and Deputy Director of Department of International Relations 

for An Giang (will be identified later). 

The program will include people from the People's Committees, Departments, Universities, 

consultants, enterprises, farmers, communities, citizens and investors. 



Piteå 

Mats Berg, Chief Executive Officer, Peter Roslund Mayor, Ulf Hedman, Director Environment 

and planning, Åsa Wikman, Society Development Officer; 

Reference Group: 

Erik Persson: Head of development, industry and energy, Johan Hedin, Project leader 

Solander Science Park, ETC, Marcus Öhman professor Luleå Technical University and Håkan 

Holmberg, Meva Innovation  

Projectleader and team 

Project leader; Gerd Sävenstedt, head of international relations  

The program will include people from the Council, Municipal companies, Solander science 

park u educational institution.  

In the process from Sweden Maria Widman, engineer, Krister Vikström, GIS engineer, Lars‐

Olof Persson, Webb developer and others will be engaged.  

6. Plan for monitoring and evaluation 

The follow up will focus on the indicators and in the evaluation we would like to enlarge the 

picture by making a transnational evaluation with a qualitative approach. 

Through  the  process  and  in  the  monthly  meetings  we  will  continuously  follow  up  the 
indicators  and  throughout  the  process we will  use  evaluation  forms.  After  the  activities 
interviews/evaluation  forms will be used. The result  from the evaluation will be taken  into 
consideration both  in the work to  improve the strategy program and when  it comes to the 
implementation phase. 

 

7. Expected results 

1. The target groups are aware and participate in developing a program.  

Indicator: A strategic program on turning waste to energy is approved. 

2. The cluster network is established and involved  in the process with the program of 

rice husk to energy 

Indicator: At the end of the project 50 local politicians/ officials and 200 representatives 

from the target groups are trained and have participated in the program. 

Indicator: At the end of the Project at least 30% of the participants are women.  



3. An analysis is done regarding, emissions from rice husk, the need for electricity and 

the potentials of what rice waste can contribute to cover the need 

Indicator: A GIS database on rice waste emissions and utilization is established.  

8. Reciprocity 

From the first time we met we connected and we are looking forward to develop the 

cooperation. In our more informal meetings there were many eye openers, not at least 

based on our differences and similarities. The site visits we made both in Vietnam and in 

Piteå gave us a basis for development of the discussions regarding issues related to 

increased electricity production based on renewable fuels and how we in our different 

environments can contribute to a sustainable development in a global context. 

This  type  of  interaction  is  important  for  expanding  our  networks,  create  new  business 
opportunities, insight and capacity. All of us need international contacts in order to broaden 
our minds and gain new knowledge from a global perspective. 
 

9. Sustainability 

 

Program on turning rice husk to energy is an example of sustainable development of 

communities in An Giang, which could be extended and applied in other Provinces in the 

Mekong Delta. The program will create potentials to replace fuel used today with rice husk, 

and therefore, create high potential to decrease green house gas emission. 

Documentations will be made by all workshops and experience interchange, which will 

provide a possibility to go back and repeat the knowledge acquired when necessary. The 

strategy program for turning waste from rice to energy is a living document that guarantees 

a continuing process.   

This program will be reviewed again in 2020 and be continued, or even it can be extended to 

the other program such as renewable energy plan, climate and energy strategy, climate 

changes adaptation plan, etc. The waste‐to‐energy program will be the orientation for 

sustainable development not only for An Giang but also for other provinces in Mekong Delta.  

10. Sharing of the results and communication 

Internal communication 

The ordinary channels we use for information and communication will also be used both for 

presenting the project and enhancing the results. Staff magazine, internal web, exhibitions, 

reports, regular meetings, etc will be used. There will also be occasions to present and 

discuss these issues among the political body as they also will be represented in the work.  

 



External communication 

One way will be to have a “common web room”, where the work in Piteå will be presented 

both on our site and on the Vietnamese site. The Vietnamese work will be presented also 

both on their own site as well as ours. 

Social media will be used in Piteå and in An Giang television channel, local newspaper, 

communal websites and project website as a platform for communication regarding 

different issues and activities stated in the plan of action. We are also aiming at using 

webb/social media as a communication tool regarding issues related to the project. 

 
 

11. Poverty reduction 

In An Giang there is a lack of Energy at the same time as there are great environmental 

challenges.  At this point they are at a crossroad where one way leads to fossil energy/ 

nuclear energy and the other to bio energy.  Access to electricity is a necessity to increase 

the standard of living for the locals and create conditions for a local environment which is 

safe, healthy and good for the environment. 

This means that it’s important to collaborate with the locals in the countryside to enhance 

knowledge regarding pre conditions on how to use rice husk as fuel in small scale energy.    

The project has a dimension of working together with the community in awareness activities 

and   also give the community a chance to make their voiced heard. 

12. Horisontal goals 

 

Gender equality 

Gender issue will be looked after in the beginning and throughout the project. We hope this 

project will engage female participants and give them more opportunities to participate in 

activities. Goal for this project is that at least 30% of participants are women. 

This project is important for the next generation. The decisions we make today will affect 

both the environment and the health situation in common. Our decisions to day will have 

impact on environment and health situation in common.  

As the project is focused on environmental issues there could only be positive environmental 

effects from the project. 

 



13. Assessments of risks 

The project will be managed by officials who have many tasks and also might get new tasks 
which can make it hard to fulfill their commitments. If key persons have to be replaced it will 
slow down the process. But as we plan to have distance meetings every month we will be 
able to react on changes and problems we are facing. 
 
Another risk we might face is that our ambitions are higher than we can handle due to time 
we can spend and the approved budget. In order to reach our objectives it is important that 
we yearly make a detailed activity plan where we state who is responsible for each activity, 
budget and follow ups. 
   
 

14. Co‐financiers 

The Municipality of Piteå will add 50 000 S.kr yearly to the project if the application will be 
granted. 
The Peoples Committee of An Giang will also add 50 000 s.kr yearly to the project if the 
application will be granted. This money will be spent on activities in the project not covered 
by the ICLD funding. 
 

15. Project budget 

 

 
 
 
 
 
 

 

 

  


