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Name of the project: 
Piteå and An Giang – Sustainable Municipalities 

 

2. Coordinator/project leader 

Project leader and coordinator in Sweden;  
Gerd Sävenstedt, Kommunledningskontoret Stadshuset, 941 85 Piteå. 
Phone; + 46(0)911 69 60 41 fax; +46 (0)911 18928 
e-mail; gerd.savenstedt@pitea.se 
 
The counterpart in Vietnam; Pham Ngoc Xuan, Head of Department of Environmental Protection 
Agency in An Giang Province  
address; 159 Pho Duc Chinh, Binh Duc, Long Xuyen city, An Giang province, Vietnam tel; (+84) 919 
108 234 Email: phamngocxuanag@gmail.com 
 
3. Reference number; 
 

 2011/0110 

 

4. Summery ; 
Short term objectives for the project are;  

 The target groups are aware and participate in developing a rice waste- to-      
energy program.        

 A cluster network is established and involved in the process.  

 A need assessment is carried out regarding, emissions from rice husk, the need for 
electricity and the potentials of what bioenergy rice husk can contribute to cover 
the needs. 

The activities for the year have been according to the plan, even if things have taken more time than 
expected.  The main work for the GIS data base has been done and has been in close collaboration 
between Piteå and An Giang and during the process An Giang University has been involved in the 
work. This work is important, both as a tool for future planning and to give basic information for the 
rice waste to energy plan, a plan that is expected to be approved by the People’s committee during 
2014. 
 
There has been training activities both in An Giang and in Piteå, related to the GIS data base, 
increased participation of the local community and in production of information. 
 
Two MC meetings, one in each country has been carried out, but no reference group meetings as the 

motivation for those has faded out due to different reasons. The University participation has though 

become even more active during 2013, with the University both in Ho Chi Minh and in An Giang and 

also with regular contacts with Piteå Municipality.  

 

5. Background  

The contact between the An Giang province in the south of Vietnam and Piteå was established during 
2010 at the Environment and Energy conference.  A result of the initial discussions and contacts was 
an inception phase where representatives from different interest groups from Piteå, funded by the 
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ICDL (enter record number 2010-0129), carried out a first visit to Vietnam in January and hosted a 
group from Vietnam in March 2011. The main results from the inception phase was that important 
areas for a partnership application was agreed on and the political bodies, both in An Giang and 
Piteå, decided that a partnership cooperation would be carried out, if funds were granted. 
 
So far, the achievements of the collaboration are that we have established a communication that has 
built personal relations and an awareness of cultural differences.  During the inception phase we 
achieved a common understanding and could agree on problems areas and objectives.  We could 
also realize that we have common problems but in different contexts. The weakness is that people 
involved are very engaged in many areas and have a lot on their agendas and can get new positions 
during the project period. 
 
Local democracy related to the area for cooperation 
Piteå 
In the first phase to develop a climate and energy plan a citizens’ dialogue took place through 
Peoples panel, which resulted in three prioritized areas where one focused on health and climate. In 
the work of describing the current situation and to identify measures, the business community, the 
country council, the church as well as different municipal departments and companies were involved. 
Different working groups have been invited to various thematic meetings and the draft of the climate 
and energy plan has since been referred and also been presented on the municipal website.  
 
In order to achieve objectives and targets there was a need for a broad collaboration between 
multiple players such as municipal groups, industry, organizations, associations, local authorities and 
the citizens. The work has been conducted with some methodological support from The Swedish 
Energy Agency’s project Sustainable Municipality, where Piteå is one out of 31 municipalities who is 
further on to the third phase.  
 
An Giang 
In An Giang the government system is set up into two directions; bottom up and top down decision. 
However, in some aspects the citizens are not really to participate on project planning, financing and 
supervision of the project. An Giang government wants to build a transparency and grass-root 
democracy authority, which could be learnt from Sweden and from Piteå. 
In An Giang Peoples Committee is very influential in the development of the Society and has a great 
potential to take decisions that can facilitate a project like this. 
 
Vietnam is known as the second largest exporting country of rice. Rice production has the most 
important role in the economy of the Mekong delta, which at the same time also is the part of 
Vietnam that is anticipated to suffer the most serious climate change.  Rice straw and rice husk are a 
potential natural biomass source for energy production. Rice straw could be used for ethanol 
production, rice husk (RH) can be used as fuel for electricity and heat generation plants, and rice husk 
ash (RHA) could be used for production of  fertilizer/constructing materials and as a base for 
producing silicon compounds. As of now, only a small part of rice husk production has been used as 
fuel in brick kilns, but most of it has been dumped illegally into the rivers or burnt openly, emitting 
huge amount of greenhouse gas (GHG).  
To develop a strategy program for waste to energy, focusing on waste from rice could be transferred 
into other areas and give Vietnamese organization a tool for handling environmental problems. 
 
Piteå 
From an economic, social and ecological point of view forestry has for centuries been the base for 
development in Piteå. The industries consume a lot of energy for their production but during the last 
ten years the industries are using wood fuel instead of oil. This conversion has contributed to a 
decrease in fossil CO from 1998 until 2008 with 42 %. 



Piteå is a center for development of renewable energy. Research in the energy sector in collaboration 
with LTU, Luleå University of Technology, has been carried out for a long time and the results have 
placed Piteå on the map for development in the area of renewable energy based of forest as 
feedstock.  
There is also a strong expansion of energy technology development at Solander Science Park, an 
important platform for Piteå’s business environment. At ETC, Energy Technology Center in Piteå, a 
gasification technology is developed where biomass is used as feedstock. The biomass is mainly from 
forest residues but also agricultural residues can be used. The owner of the technology developed at 
ETC is MEVA Innovation. They have recently been funded by SEA, Swedish Energy Agency, where ETC 
will run tests in order to find technical solutions for turning rice husk to bio energy.  
 
Problem identification 
An Giang is facing a major challenge in preventing and controlling pollutions and Green house gas 
(GHG) emission as well as they have shortage of energy. In An Giang there is neither a plan for 
agricultural waste management and energy development, nor for turning waste to energy. There is a 
need for a strategy program for turning waste into energy. 
 
When a delegation from Vietnam visited Piteå, discussions regarding the continuation of the 
partnership took place. We looked at strengths and weaknesses in our municipalities and elaborated 
on what we can learn from each other in our efforts towards a sustainable community in energy and 
environmental issues. In order to explore differences and similarities we spent time on defining the 
content of the terminology we used, for example what we mean when we use the term 
sustainability.  
Based on the analyze done in An Giang, where representatives from the target groups  participated, 
through discussions and study visits in each other municipalities we came to the conclusion that our 
partnership should be in the area of climate change impacts, energy and environmental issues 
focusing on renewable energy based on waste from rice production.  
In the process of formulating the project proposal representatives from both An Giang and Piteå 
have participated.  The process has been prioritized which led to an extra meeting in Uppsala where 
we worked on the project proposal and  later on used ICT tools for distance meetings. 
In order to make a change and lay a foundation for changes there is a need for a well-structured and 
process oriented work on a local level which includes the municipality as well as enterprises and 
different organizations, institutes and representatives of targeted groups. In order to identify what 
actions are needed for a sustainable community at the local level it’s important to analyze the 
situation of today. This analyze should be the base for the prioritization of the actions. 
In December 2010 a climate and energy plan was ratified in Piteå and today we are in the middle of 
the process to implement it. We are willing to share our knowledge and experiences from the 
process we are in the middle of with An Giang. Through the cooperation with An Giang we expect to 
increase our awareness regarding global environmental issues and how they may affect us.  The 
cooperation will also contribute to the outcome of our revised climate and energy plan that should 
be presented in 2014. 
One expected outcome in An Giang is that we can assist in developing the awareness, knowledge and 
experience on how to manage the agricultural waste more efficiency and safety to environment by 
turning waste to energy. We also can share our experiences from have target groups involved in the 
process of developing a strategy program.   
 
According to political strategies in Piteå, the Municipality of Piteå should develop international 
relations in order to share knowledge and experiences which both the local life and collaborating 
partners will benefit from. 
 
 



 

6. Target groups and participants 
 
The Swedish core group is mainly the same, but the engineer from the sanitation company is on 
maternity leave.  On the Vietnamese side the core group is the same, but there is a wider group, PMU, 
involved in the cooperation with Sweden. 
The Monitoring committee members are still the same on both sides. 
The An Giang University has got a more active role during this year and has been involved in the work 
with the GIS data base and contacts between the University of An Giang and LTU, has also been. 
 
In these groups the participants are chosen from their competence, experience, positions and access to 
networks. 
 
App 1: Project group and MC group  
 

7. Objectives for the Project 

The following short term objectives were stated in the proposal. 
 

 The target groups are aware and participating in developing a program 
 
Target groups are farmers, officials, rice mill- rice dry owners, businessmen, members of the Peoples committee 
and from Universities 

 

Target groups have been involved in development of the project. From the start the core group, but 
in the process representatives from all mentioned target groups have been involved, in training, as 
interviewees, interviewers. The results are an embryo for a GIS database, increased awareness and 
work in Chau Thanh district. 
 

When it comes to training sessions with officials and representatives from Peoples’ committee, both 
men and women have been involved. The challenge is when it comes to the farmers, where most 
representing farmers are men. 
 
 

Indicator: at the end of the project 50 local politicians/officials and 200 representatives from target 

group are trained and have participated in the program. 

During the year 20 people from Vietnam have been trained in Piteå and 91 in An Giang. Of the 91 

people who have been in the training sessions about 23% have been women and among those who 

have been interviewed training sessions Besides that 625 have been interviewed. 557 farmers 

whereof 68 (12,2%) were women.  

 A need assessment is carried out regarding, emissions from rice husk, the 
             need for electricity and the potentials of what bioenergy rice husk can 
             contribute to cover the needs. 
 

A big job has been done related to the need assessment, which has been carried out during the year. 

It might in a way be hard to make a clear relation between one activity and one target, as they often 

have ingredients related to more than one short term objective.  



Questionnaires 

The questionnaires were developed and revised in collaboration between representatives from the 

two Vietnamese Universities, An Giang and Piteå. Here also the GIS aspects were taken into 

consideration. The Rural Research and Development Center at An Giang University were responsible 

for storing information so it can be used in the GIS data base. 

GIS data base 

The authorities in An Giang want to become a green province and are working hard towards that 

goal. One important tool is to have a GIS data base. The national government has approved a grant of 

1,3 billion VD (about 65 000 US $) in order to be able to fulfill this step. 

So far the server is not purchased but decisions regarding where it should be located, who will have 

the responsibility for it etc. are taken.  

The work done in this project is a start for this specific GIS data base and in order to have it running 

more things have to be in place but first of all the server. 

A GPS group from the Provincial level has collected GPS data in order to be able to map geographic 

information. The collected information is so far stored in excel sheets and as the information is 

limited it works, but we can foresee problems when they add more information from more districts 

into the data base. The information given in the questionnaires can today give the answers of to- 

days- situation for the rice- to energy plan for Chau Thanh district. 

Potentials in rice husk 

Linked to this project tests have been done at Energitekniskt centrum ETC, in Piteå. This test, 

financed by Swedish Energy Agency, SEA, indicates that the potentials for rice husk as fuel in a 

gasifier is almost the same as bi- products from the forestry. 

One aim with the survey in Chau Thanh is to picture the situation, regarding area for production, 

volumes of production, rice waste, rice husk, use of fertilizers and pesticides etc. and the potentials 

for rice husk to be used for electricity production. Research studies of value for the area have been 

done in An Giang. 

The analyzes will be based on these 625 interviews and is considered to be reliable as a momenta 

description of the situation in Chau Thanh district 

Tool for analyzes 

For calculating the carbon balance including emissions of greenhouse gas, GHG, from rice production 

a “tool”developed by FAO, is also introduced. This can be used for calculations showing the impact 

on the climate as well as it is a great tool where you can see how change in use of fertilizers and 

pesticides will affect climate as well as the production. This area might be one important area for 

extension of this project and used in adult education as a decrease of chemicals and emissions of 

GHG would be desirable considering both the climate change and the quality of rice. 

 



 A cluster network is established and involved in the process 
 

Universities in HCM city, An Giang and Luleå, different departments, local authorities, and business 

have and are involved. 

In June there was a seminar regarding Triple Helix, conducted by the former C.O for Smurfit Kappa  

 
8. Expected outcome for the project 
 
 
Indicator: A strategic program on turning waste to energy is approved.  

 
The program should be approved by 2014. Preparations for the strategic program is ongoing  
 

A plan for the development of the program was agreed on in November 2013 

 
Activities 2013 

Time 
2013  

Activity Responsibilit
y 
for activity 

Expected outcome 
 

Status 

Every Month 
Except 
July 

Follow up 
meeting 

Piteå 
An Giang 

Development 
program 

---------- 

 Regular 
contacts 
via mail, 
web, and  
now video 

 To follow the 
process, clear out 
question marks, 
address specific 
issues 

ongoing 

During  
the year 

Vietnam to 
Piteå 
People 
involved in 
the project  
 

Piteå Development of the 
project, participating 
in activities and 
reflection/evaluatio
n 
Of the past year 
 

March; 10 to 
Piteå for 
training (app. X) 
June; Triple 
Helix seminar 
linked to SEA 
training 
MC meeting  

     

During the year Exchange 
in an area 
related to 
the plan 

An Giang Participating in 
relevant activities 

Feb,work group 
meeting- 
outline rice to 
energy plan 
Sep. meeting 
HCMC+ training 
“writing for the 
web” in Long 



Xuyen 
Oct. part. In 
final seminar 
SEA+planning 
together with 
SEA+ Växjö 
 

     

Jan- June Prepare 
“rice 
waste to 
energy 
program” 

An Giang Material to process 
in the different 
target groups 

March; test of 
questionnaires 
70 people 
July; training of 
21 officials 
Interviews of 
625 from the 
targetgroups 
Nov. feedback 
in Chau Than to 
the target 
groups 

     

March - September  An Giang 
Piteå 

 Traing/seminar
s in booth 
countries 

March - December Training 
for 
targeted 
groups in 
An Giang 

An Giang Training course on 
rice waste to energy 

An Giang 
budget 
Project budget 
took some 
costs 

November/decembe
r 

Steering 
Committe
e Meeting 

 Detailed action plan 
for 2014 
 

Management 
and 
coordination 
budget 

visa    10 000 

vaccinations    20 000 

Interpreter Piteå/ An 
Giang 

  20 000 

Not budgeted 
expenses 

   15 000 

    500 000 

Time 2014 Activity Responsibilit
y 
for activity 

Expected outcome 
 

Budget 

Every Month 
Except 
July 

Follow up 
meeting 

Piteå 
An Giang 

Development ------- 

February to July Produced Piteå/An CEP, GIS 20 000 



material Giang  Materials, printing 
 
 

February – 
April 

Exchange 
due to the 
activities 
An Giang 

  210 000 

May - September Wrap-Up 
meeting 
and 
eventually 
prepare a 
new 
proposal 
 

Piteå Reflections 
regarding objectives 
and outcome 
New proposal  

175  000 

March - December Training 
for 
targeted 
groups in 
An Giang 

An Giang Training course on 
rice waste to energy 

An Giang 
budget 

     

Yearly 
 

2 steering 
group 
meetings 

Steering 
groups 

Wrap up 
Lessons learnt  
continuation 

Funded from 
management 
and 
coordination 
budget 

Interpreter Piteå/ An 
Giang 

  20 000  

visa    10 000 

vaccination    10 000 

Auditor    10 000 

Evaluator    20 000 

Not budgeted expe.    15 000 

    500 000 s.kr 

 

Comments to the activities of the year; 

Evaluators; In the project proposal it was said that we should have one evaluator from each country. 

In November the Swedish evaluator Carina Ingesson participated in the group which went to An 

Giang in November. She, together with her Vietnamese counterpart Dr. Binh T. Ho from An Giang 

University met to prepare an outline for the evaluation. 

Interpreter; Both for the training in September and during the visit in November we had hired an 

interpreter, which was really good. During the visit in November when many parallel activities went 

on we decided from day to day where he was most needed. 



 

Piteå 

During 2013 in total 20 people, 14 men and 7 women, from AN Giang/HCM has been to Piteå for 

training and MC meeting, one also combined with a training course arranged by SEA. In March ten 

people participated in a one week training course in local democracy and transparency and in June 

there was a MC meeting and a workshop regarding Triple Helix.  

In June there was a seminary day with a different stake holders, as well as a group from An Giang. 

One group was focusing on municipal partnership where Jesserina Florens from Växjö and I headed 

that part, while another part were more focusing on technical issues. 

During the year 13 tickets (8 people, 4 men and 4 women) from Piteå have been to Vietnam for MC 
meeting, conducting training, work groups meetings and participation in a conference arranged by 
SEA in HCM and planning days  where SEA , Växjö and Piteå were planning for the future together 
with An Giang. 
 

Activites in An Giang 

Last weekend of vacation working together 

The last weekend of the vacation period in Vietnam, professor Ha, Mrs Xuan, Mr Thu, professor Tuan 

from the University of Ho Chi Minh and Mrs Truyen spent 3 days together with Åsa Wikman, Bo 

Wiberg and Gerd Sävenstedt to make an outline for the rice waste to energy plan and start to do a 

plan for the work. 

70 people trained 

In March, professor Ha and Mrs Xuan made a test of the revised questionnaires with 70 people from 

An Giang, 64 men and 6 women. From that test the questionnaires were revised a second time. 

 

Training class in Chau Than 

Between July 5- 12, a training class for 21 officials, 14 men and 7 women, on agriculture waste combined 

with training in how to interview in order to collect GIS data in Chau Thanh.   

625 interviews 

625 persons from the target groups were interviewed after the training, 557 men and 68 women. 

The main part of the interviewees has been farmers, but also owners of rice mills and rice dryers 

have been interviewed as well as officials. In connection to the interviews there has been 

information about the project and talks about environmental issues. 

Piteå – An Giang- HCMC University have together developed questionnaires which have been tested 

and revised.  All questionnaires were sent to Rural Research and Development Center – An Giang 

University to record data while a GPS group carried out to collect GPS data. This GPS data also was 

sent to the recording unit to combine with GIS data. (see app. X) 



Training classes in communication 

In September two of the members from the project group in Piteå, Lars-Olof Persson and Gerd 

Sävenstedt conducted a two- days training course “writing for the web” where in total 12 people, 8 

men and 4 women, participated, from PMU, the university and the IT-department. (app x) Besides 

that there was a workgroup/planning meeting in HCMC where 7 people, 3 men and 4 women, 

involved in the project participated.  

An Giang, SEA, Växjö and Piteå together 

In the end of October Swedish energy Agency closed their project in An Giang and invited to a big 

closing day where different project open for investment were presented, as well as the cooperation 

between An Giang and- Växjö and An Giang –Piteå. In connection to that open closing seminar we 

also set aside time for An Giang and the Swedish partners to address and have discussions regarding 

future cooperation. 

    

As a conclusion we can say that we have done what we said we were going to do but realize there is 

a lot that still needs to be done before we have reached our short term objectives for the project. It 

is of great importance that we will follow the plan we have done for 2014. 

10 Sustainability and dissemination  
 

 
If we fulfil the aims and objectives for the project there will be an increased knowledge 
regarding building a database.  The database itself will be used for the climate- and energy 
plan and for planning in the province.  The People’s committee and the administration will be 
the active part in involving the inhabitants and encouraging people to act accordingly to the 
plan.  
 
The aim is that it will be a lasting cooperation between the university, the business 
community and the citizens, in order to find ways to use rice waste as a resource instead of 
creating big environmental problems.  
 
The work will also become a valuable brick in the work of using rice husk as fuel for 
production of electricity, where the cluster network will be a foundation for the 
development. In Sweden this work will add new aspects when the climate- and energy plan 
will be revised in 2014. 

 

This was what we said last year, and is still valid. What has happened is that An Giang are striving 

towards becoming a green province and this project has become one “smaller part” in I bigger patch 

work but as important as before. Anyhow it means that these issues regarding sustainability and 

climate change has a bigger acceptance and relevance among politicians, officials and citizens. 

 

Dissemination 



Both in Vietnam and in Sweden there is information about the project on the web, both in English 

and in Swedish. The main updated information on the Swedish/English page are  the slide shows that 

you can find both in Swedish and in English. 

In September we conducted a 2-days workshop “writing for the Web” in Long Xuyen, where people 

from the information and communication department, PMU and the University participated. The aim 

was to increase information about the project on the websites and make information more 

accessible.  They report from An Giang that they have improved their writing method and now try to 

apply what they have learnt on the training. 

At the Piteå/ Swedish page there has besides the 4 slide shows from activities during the year,  been 

10 blog posts related to the cooperation. When the Vietnamese ambassador was here in February 

there was an interview on the radio regarding our cooperation as well as an article about the 

cooperation in the local newspaper. There has also been an article in the staff magazine. 

The An Giang site has followed activities of the project and been writing a lot of new during the 

years.  

11. Poverty reduction 

11. Poverty reduction 
 
We have to say what we said last year. Poverty reduction is not a quick fix and we can’t say that we 
can see a poverty reduction related to the project at this moment. What we can see is that farmers 
are interested in participating at the meetings arranged in Chau Than, that An Giang People’s 
committee have started to make structures that can enable development work, that the university, 
members from the business communities and the officials have started to work together in this area. 
We we can see is that if these initiatives work well it can lay a foundation for development work and 
in the long rum contribute to a decrease of poverty. 
 
 

 

 

12. Reciprocity 

I think the reciprocity is significant for our cooperation. What has contributed is that the core groups 

on each side has been the same from the beginning, which also means that when new members 

come on board they benefit from the trust, open and respect that significant for the cooperation, is 

there. This type of interaction is important for expanding our networks, create new business 

opportunities, insight and capacity. All of us need international contacts in order to broaden our 

minds and gain new knowledge from a global perspective. 

 

Reflections from the past year; 

 Everything takes time, more time than anticipated 



 In Vietnam they have set aside more resources for the coordination of the work and 

cooperation with Sweden. A new unit, PMU, is in place 

 The scope of the project is an important component of the work towards a sustainable 

society 

 The awareness has increased 

 Many people are really committed and more are involved 

 As officials in Vietnam and in Sweden we live in different structures which sometimes can 

cause confusion 

 Language barriers are there but a number of those involved in the project are taking  English 

classes in order to further improve their skills 

 We meet in an open and friendly atmosphere 

 We have started to see spin-off affects, as students from Sweden try to find means to do 

exam work in Vietnam in areas related to the project. 

 We have not spent the whole grant. 131.000 were transferred from year 1 and part of the 

previous requisition, related to the training for 10 people in March 2013. The people who 

have been here have stayed in hostels, which has decreased the costs and we have also 

stayed at low costs hotels when we have been there. 

 Informal network among the Swedish partners.  

 

13. Environmental impact. 
The objects have two direct dimensions; support for production of electricity and improvement of 
the environment, as rice waste in the long run can be used as a resource instead of waste, polluting 
air, water and soil.  
 
In the project we have opportunities to share experiences and knowledge, important for policy 
making both in Vietnam and in Sweden. 
 
As we have to go by air we in a practical way contribute to increase emissions, but on the other hand 
we also use modern technology for regular distance meetings. In a longer perspective the result of 
the project ought to have a positive impact on the environment as waste will be used as resources. 
 
 14. Gender 

The goal for the project is that at least 30% of the participants are women. When are you a 
participant? When you are a project member or involved in an activity carried out by project 
members. 
 
If we look at the exchange between An Giang and Piteå and tickets issued and paid by the project 
33% of those who came from Vietnam to Piteå are women and in the the other direction if was 50%. 
 
For the activities this year 
Workgroupmeeting in February 3 days in Vietnam 62,5% women and 37,5% men. 
 
Training in Piteå in March, participants 30% women and 70 % men 
 
Visit in June 



MC meeting and Triple Helix. 10 people in total, 40% women and 60% men. Four paid by the project 
and the rest by People’s committee 
 
Training in An Giang. Out of 91 trained people 23% have been women and of those 625% who have 
been interviewed a little more than 12 % were women. 
 
When it comes to officials and trainings we are close to 30% but out on the field it is mainly men 
participating.  
 
15 Climate in cooperation 
 
“In our project we have an open communication and aiming for the same goal. All involved in the 
project have an understanding of the objectives, for our partners and of the responsibilities” 
 
This became the result and our vision for our project in a session regarding working in international 
projects.  
Already during the inception phase we connected and looked forward to develop the cooperation. 
All involved in the project are very committed and when there are issues to solve we try to find ways 
to do it. 
Of course there are cultural differences; as cultural differences in structures and mandates. Here I as 
a project leader can make decisions as long as they are following the project outline but in Vietnam 
there is a tradition that the official/politician with the highest rank makes the decision. 
 
But I think that we have an open communication and a respect for each other experiences and there 
is a mutual willingness to try to understand each other and the settings we are in. Besides that we 
have quite fun together. 
 
We wrote this in the previous report and it is still valid. I would say that the honey moon has passed, 
the relations have deepened and now we also can touch issues not always easy to address. We know 
that we want to broaden and deepen our cooperation further in order to contribute to a 
development which ordinary people can benefit from. 
 

 

 

 


